

Daily Work Log

Fill one row per person per working day — like a daily standup update.

Date	Participant Name	Task ID	Work Done Today
28-Sep-26	Team	T-001	Collected requirements and documented functional requirements.
29-Sep-26	Team	T-001	Finalized and reviewed Functional Requirements documentation.
29-Sep-26	Team	T-002	Identified entities, relationships, keys and database requirements.
30-Sep-26	Team	T-002	Finalized database structure and table relationships.
30-Sep-26	Team	T-003	Created Spring Boot project, Maven setup and package structure.
1-Oct-26	Team	T-003	Completed Spring Boot configuration and database connectivity.
1-Oct-26	Team	T-004	Created entity classes, enums and JPA mappings.
1-Oct-26	Team	T-004	Created and verified required tables using JPA.
1-Oct-26	Rohith	T-005	Started authentication/security configuration and Customer entity/repository.
1-Oct-26	SaiKrishna	T-007	Started Address and CardType entity/repository and service structure.
2-Oct-26	Bharath	T-008	Implemented CreditCardDetails CRUD and core service functionality.
2-Oct-26	Ankit	T-009	Started Transaction and Payment service structure and CRUD.
2-Oct-26	Rohith	T-005	Implemented JWT authentication, Customer service/CRUD, DTOs and controller.
2-Oct-26	SaiKrishna	T-007	Implemented Address CRUD and CardType service/DTO/controller.
3-Oct-26	Bharath	T-008	Implemented card issuing, ID generation and credit-limit logic.
3-Oct-26	Ankit	T-009	Implemented payment workflow, transaction updates and balance logic.
3-Oct-26	Rohith	T-005	Completed major backend implementation and started API testing.
3-Oct-26	SaiKrishna	T-007	Completed major backend implementation and started API testing.
3-Oct-26	Rohith	T-010	Started Login and Customer frontend screens.
3-Oct-26	SaiKrishna	T-011	Started Address and CardType frontend screens/forms.
4-Oct-26	Bharath	T-008	Completed core Credit Card backend and performed lifecycle/API testing.
4-Oct-26	Ankit	T-009	Completed core Transaction/Payment backend and performed API testing.
4-Oct-26	Bharath	T-012	Started Credit Card list/details and issue-card frontend workflow.

[illegible]

Hours Spent	Status	Blockers / Issues	Plan for Tomorrow
3	In Progress	None	Finalize requirements
2	Completed	None	Database design
3	In Progress	None	Finalize database structure
3	Completed	None	Spring Boot setup
4	In Progress	None	Complete configuration
4	Completed	None	Create entities
4	In Progress	None	Create/verify tables
4	Completed	None	Start assigned backend modules
5	In Progress	None	Continue Customer CRUD and JWT
5	In Progress	None	Continue Address/CardType CRUD
7	In Progress	None	Continue issuing and lifecycle
6	In Progress	None	Continue payment and balance logic
6	In Progress	None	Backend validation
6	In Progress	None	Backend validation
6	In Progress	None	Lifecycle/API validation
6	In Progress	None	Exception handling/testing
1	In Progress	None	Final backend validation
1	In Progress	None	Final backend validation
4	In Progress	None	Continue API integration
4	In Progress	None	Continue API integration
0	In Progress	Final integration pending	Complete final integration
0	In Progress	Final exception testing pending	Complete final testing
6	In Progress	None	Continue API integration

[illegible]